

RESOLUTION

City of Portland, Tennessee

No. 23 - 05

A RESOLUTION TO APPROVE CHANGE ORDER #1 IN THE DEDUCTIVE AMOUNT OF \$75,310 FOR THE CONTRACT WITH CUMBERLAND VALLEY CONSTRUCTORS FOR THE PHASE II WASTEWATER TREATMENT PLANT EXPANSION

WHEREAS, the City of Portland has approved the original contract amount of \$14,528,900 with Cumberland Valley Constructors for the Phase II Wastewater Treatment Plant expansion; and

WHEREAS, Change Order #1 revises the contract by the following:

- Re-route 12” airline to SBR #3 to the west wall on SBR #1 & #2, \$75,310; and

WHEREAS, Change Order #1 shall decrease the original contract amount by \$75,310, which shall decrease the contract amount to \$14,453,590; and

NOW THEREFORE BE IT RESOLVED, by the Mayor and Board of Aldermen of the City of Portland to approve Change Order #1 in the decreased amount of \$75,310 for the Phase II Wastewater Treatment Plant expansion project; and

BE IT FURTHER RESOLVED that the Resolution shall become effective upon its passage, the public welfare requiring it.

Mike Callis, Mayor

Patricia Keen, City Recorder

Approved this 9th January 2023